Sealcoating (full resurfacing) of driveways occurs on the schedule below. On the year where your townhome does not get full resurfacing, it will receive joint filling.

Owner impact: You will receive notice if your townhome is being sealcoated with more detailed instruction. Fresh sealcoat cannot be driven on for 24 hours and the contractor will tape off the driveway.

2021	2022	2023	2024	2025	2026	2027	2028	2029
Phase 3	Phase 1	Phase 2	Phase 3	Phase 1	Phase 2	Phase 3	Phase 1	Phase 2

Phase 1 (Total driveways = 34) Driveways on Bald Eagle Drive 305, 307, 311, 313, 315, 325, 329, 331, 335, 345, 349, 351, 355, 357, 361, 375, 379, 381, 385, 387, 391, 405, 409, 413, 417,419, Driveways on Spinner 19, 21, 37, 39, 52, 54, 53, 55

Phase 2 (Total driveway = 46) Driveways on Fly Line Drive: 25, 27, 43, 45, 65, 67, 83, 85, 103, 105, 127, 129, 141, 143, 153, 155, 177, 179, 189, 191, 199, 201, 213, 215, 217, 229, 231, 243, 245, 259, 261, 263, 27*3*, 275, 74, 76, 94, 96. DragonFly Lane driveways: 49, 51, 81, 83, 99, 101, 113, 115

Phase 3 (Total driveways = 47) Including Damselfly Loop (approx. 44,000 sf), Fly Line Dr Driveways 379, 381, 403, 405, 425,427, 445, 447, 463, 465, 481, 483, 190, 192, 194, 214, 216, 218, 230, 232, 234, 300, 302, 318, 320, 330, 404, 406, 408, 456, 468, 480, 492, Damselfly Loop Driveways 7, 10, 12, 14, 26, 28, 42, 44, 60, 62, 76, 78, 93

