

AMR TH

Painting done July to Sept

	cycle 4	cycle 1	cycle 2	cycle 3	cycle 4
PHASE I	FY21-22	FY22-23	FY23-24	FY24-25	FY25-26
305 Bald Eagle		2022			
307 Bald Eagle		2022			
311 Bald Eagle				2024	
313 Bald Eagle				2024	
315 Bald Eagle				2024	
325 Bald Eagle				2024	
329 Bald Eagle		2022			
331 Bald Eagle		2022			
335 Bald Eagle				2024	
345 Bald Eagle				2024	
349 Bald Eagle	2021				2025
351 Bald Eagle	2021				2025
355 Bald Eagle	2021				2025
357 Bald Eagle	2021				2025
361 Bald Eagle			2023		
375 Bald Eagle			2023		
379 Bald Eagle		2022			
381 Bald Eagle		2022			
385 Bald Eagle		2022			
387 Bald Eagle		2022			
391 Bald Eagle		2022			
405 Bald Eagle		2022			
409 Bald Eagle		2022			
413 Bald Eagle		2022			
417 Bald Eagle		2022			
419 Bald Eagle	26	2022			
Phase II					
19 Spinner PI			2023		
21 Spinner PI			2023		
54 Spinner PI			2023		
52 Spinner PI			2023		
37 Spinner PI			2023		
39 Spinner PI			2023		
53 Spinner PI			2023		
55 Spinner PI	8		2023		
Phase III					
25 Fly Line Dr			2023		
27 Fly Line Dr			2023		

43 Flyline Dr			2023		
45 Flyline Dr			2023		
65 Flyline Dr			2023		
67 Flyline Dr			2023		
83 Fly Line Dr			2023		
85 Fly Line Dr			2023		
103 Fly Line Dr			2023		
105 Fly Li	10		2023		
Phase IV					
127 Fly Line Dr				2024	
129 Fly Line Dr				2024	
141 Fly Line Dr				2024	
143 Fly Line Dr				2024	
153 Fly Line Dr				2024	
155 Fly Li	6			2024	
Phase V					
177 Fly Line Dr		2022			
179 Fly Line Dr		2022			
189 Fly Line Dr		2022			
191 Fly Line Dr		2022			
199 Fly Line Dr		2022			
201 Fly Line Dr		2022			
213 Fly Line Dr		2022			
215 Fly Line Dr		2022			
217 Fly Line Dr		2022			
229 Fly Line Dr		2022			
231 Fly Line Dr		2022			
243 Fly Line Dr		2022			
245 Fly Line Dr		2022			
259 Fly Line Dr		2022			
261 Fly Line Dr		2022			
263 Fly Line Dr		2022			
273 Fly Line Dr		2022			
275 Fly Li	18	2022			
Phase VI					
379 Fly Line Dr			2023		
381 Fly Line Dr			2023		
403 Fly Line Dr			2023		
405 Fly Line Dr			2023		
425 Fly Line Dr			2023		
427 Fly Line Dr			2023		
445 Fly Line Dr			2023		
447 Fly Line Dr			2023		

463 Fly Line Dr			2023		
465 Fly Line Dr			2023		
481 Fly Line Dr			2023		
483 Fly Li	12		2023		
Phase VII					
113 Dragonfly				2024	
115 Dragonfly				2024	
99 Dragonfly				2024	
101 Dragonfly				2024	
81 Dragonfly				2024	
83 Dragonfly				2024	
49 Dragonfly				2024	
51 Dragonfly				2024	
96 Flyline				2024	
94 Flyline				2024	
76 Fly Line				2024	
74 Fly Lin	12			2024	
Phase VIII					
330 Flyline				2024	
320 Flyline				2024	
318 Flyline				2024	
308 Flyline				2024	
302 Flyline				2024	
300 Flylin	6			2024	
Phase IX					
234 Fly Line	2021				2025
232 Fly Line	2021				2025
230 Fly Line	2021				2025
218 Fly Line	2021				2025
216 Fly Line	2021				2025
214 Fly Line	2021				2025
194 Fly Line	2021				2025
192 Fly Line	2021				2025
190 Fly Line	2021				2025
93 Damsel	2021				2025
492 Fly Line	2021				2025
480 Fly Line	2021				2025
468 Fly Line	2021				2025
456 Fly Line	2021				2025
7 Damsel	2021				2025
78 Damsel	2021				2025
76 Damsel	2021				2025
62 Damsel	2021				2025

60 Damsel	2021				2025
44 Damsel	2021				2025
42 Damsel	2021				2025
28 Damsel	2021				2025
26 Damsel	2021				2025
14 Damsel	2021				2025
12 Damsel	2021				2025
10 Damsel	2021				2025
408 Fly Line	2021				2025
406 Fly Line	2021				2025
404 Fly Line	2021				2025
Phase 9 t 29					